United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837
CERCLA Removal Action Dall Work Order
nt | EP-$2-15-01
November 30, 2016-December 05, 2016
0800-17:30
Eric Daly
. Frank Rodriguez
33
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Description .
Field Accountant

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 canm

be compiled in date ranges when verbally authorized by OSC.

Carpenters 10
Operators 1 T&D Coordinator
Techs Health & Safety
Cublc Yand Boxes 100 1700 lmean feet of 6 foot cham lmk fence Wlth base plates, 1
hardware, sand bags. (Area S and 1 fencing ) (as of 8-28-16)
Core Drill 0 2,000-4000 gallon water tank 1
Office Trailer Small (8°x 20”) Crew & Instrument 2 34,000 pound excavator 1
Air Compressor-100 psi 1 8X28 Dress out/screening trailer 1
Mini Excavator- <10 K Ibs. 1 Copier MFP M577 1
Pressure Washer- 2500-<3000 psi 1 Forklift- walkie, (Pallet Jack) 1
60k Ibs-65k Ibs Excavator with thumb 1 GES Vehicle (4 trucks) 4
10kw-15kw 1 Heated Toilet Unit (cleanout once per week starting 11/01/16) 1
Exhaust fans for GNBC air system 4 Plywood-Enough for pathway from parking lot to Area 9 TBD
Conex Box

Non-Haz Debris Roll Off 1 Skid Steer 1
Office Trailer Large (8°*40") 2 Skid Steer Attachment: Bucket 1
Skw-10kw Generator 5 Skid Steer Attachment: Forks 1
Canopy-10x10 2 Storage Conex Container (40”) 12
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Super Sacks 300
and sand bags (GNBC Office work area)
Car port canopy for Decon Tent 2 Wash Stand 1
185 CFM air compressor with 300 foot air house 0 Wireless Internet Router 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 1b off road 1
Office Chairs 10

2. T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments.

3. Excavate any additional sampling test pits as requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction, load material in super sacks/

store in Conex Boxes adjacent to Area 5 or consolidate in specific non-containerized staging areas in preparation for load out (DBA Rates).
4. Once gamma survey is complete, begin excavation of clay layer and ridge area of Area 5 as per OSC instructions.
5. Work with OSC and Weston to determine next steps with GNBC Office Area concrete support rebuild.
6.  Continue organizing GNBC Office area cubic yard boxes for disposal. Record weights and place each truck load in separate Conex Box.
7
8

Finish putting cold patch asphalt in holes around parking lot.

Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor’s Representative




